Production schedule:

Fri jan 27th – sketches or ideas for the aesthetic design of the web site – even web sites that currently exist, we can look to as references – NEED GIS and REMOTE SENSING DATA, look at this, at the forms it can take – keep pushing with the conceptual – set up production schedule, as well as line item list for all purchases made for this project – keep copies of both in grocs lab as well as on server

Feb 3rd – look at big maps of the arb & start to plan out where things will be – rough web outline/html/photoshop page completed – push on installations still incomplete – SOLAR PANELS/ENERGY SOURCES – plan mtg with MISO crew/head if not yet heard back – begin to figure out/plan for alternate energy sources –

Feb 10th – final conceptual “nails in the coffin”, as it were – keep going thru arb map, cut extra sites OR create a “MAYBE’ category of site ideas to get feedback on during the design review – start final list of actuals and tentative production dates for the fabrication of those objects/installations – pos. quicktime vr photo capture??? - SITE VISIT SCHEDULED FOR SATURDAY FEB 11TH, 9AM TO 1PM

Feb 17th – web site completed (everything except the quicktime VR stuff) – final sketch drafts done/we will review – models? Physical sensors? Whatever needs building, build. Start to fabricate energy sources – if we cant get from miso by this time a solar cell, go ahead and buy one ($100 ceiling on price) – keep working on list of actuals, begin to gather materials – BOB DESIGN REVIEW MTG TUES FEB 21 AT 5 PM!

Feb 24th – DESIGN REVIEW

Have site sketches, plan (arb layout where things will go) and models OR actual physicals – web site mostly functioning

Mar 3rd – out of town, spring break

Mar 10th – finalize quicktime vr web presence – finalize actuals list, keep gathering materials, push fabrication - 

Mar 17 – live feeds from site - ? where, figure out installation, 

Mar 24 – take stuff to the arb – look at (even unfinished) objects in actual space

Mar 31

Apr 7 – DESIGN REVIEW – ON SITE?

Apr 14

Apr 21 – OPENING – update quicktime VR files on web (sites –w- installations), drop opening photos onto website.

