

DPN Milestones

August 5, 2015

Current status:

- Technical capability to replicate, verify, and recover deposited files (tested, with limited file size – working with HathiTrust to get large datasets to test, 250 gig per bag, 1 TB total)
- First draft of deposit agreements (being reviewed by Internet2 legal)
- First draft of succession (Quit Claim being reviewed by Internet2 legal)
- First draft of Node/DPN service level agreement (being reviewed by Internet2 legal)
- Pilot ingest with five institutions. Major finding is that ingest is the likely bottleneck to deposit (i.e., not technical, but rather preparation and selection of the data, etc.)
- Compensation model for replication services locked with nodes for the next year

In the next four to six weeks:

- Open for deposit/workflow testing by members
- DuraSpace as the ingest partner to help with deposit workflows/bottlenecks
- October 29th Member Meeting

January/February 2016:

- Open for deposit (5 TB per institution at no additional cost)