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Current	  status:	  

• Technical	  capability	  to	  replicate,	  verify,	  and	  recover	  deposited	  files	  (tested,	  
with	  limited	  file	  size	  –	  working	  with	  HathiTrust	  to	  get	  large	  datasets	  to	  test,	  
250	  gig	  per	  bag,	  1	  TB	  total)	  

• First	  draft	  of	  deposit	  agreements	  (being	  reviewed	  by	  Internet2	  legal)	  
• First	  draft	  of	  succession	  (Quit	  Claim	  being	  reviewed	  by	  Internet2	  legal)	  
• First	  draft	  of	  Node/DPN	  service	  level	  agreement	  (being	  reviewed	  by	  

Internet2	  legal)	  
• Pilot	  ingest	  with	  five	  institutions.	  Major	  finding	  is	  that	  ingest	  is	  the	  likely	  

bottleneck	  to	  deposit	  	  (i.e.,	  not	  technical,	  but	  rather	  preparation	  and	  selection	  
of	  the	  data,	  etc.)	  

• Compensation	  model	  for	  replication	  services	  locked	  with	  nodes	  for	  the	  next	  
year	  

	  
In	  the	  next	  four	  to	  six	  weeks:	  

• Open	  for	  deposit/workflow	  testing	  by	  members	  
• DuraSpace	  as	  the	  ingest	  partner	  to	  help	  with	  deposit	  workflows/bottlenecks	  
• October	  29th	  Member	  Meeting	  

	  
January/February	  2016:	  

• Open	  for	  deposit	  (5	  TB	  per	  institution	  at	  no	  additional	  cost)	  

	  


